SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 1.:25PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 168  Const Calendar Day: 721 Date: 30-Aug-2011 Tuesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Iranmanesh, Abbas Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am 05:30 pm Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 50 - 60 12 PM 4PM 60 -70
Precipitation None Condition Clear

Working Day If no, explain:

Diary: Dispute

Work description.
[]

ABF Crews activities:

1- The crews continued working on the framing system of the secondary PWS with respect to the submittal
ABF-SUB-2171R01, "PWS Restraint System at Pier W2" and Primary PWS with respect to submittal ABF-
2312R00, "Primary PWS Hauling System", as follows:

INSTALLATION:

*The ABF crew completed installment of the hanger rods, drawings No. DE419HT and DE419JT. The paint
on the rods were removed, the rods covered with a thin touch of grease before installment. The pipes
which were clogged by some steel particles or weld were cut at those location and if it was needed a piece
of pipe was welded. The process has not been completed yet.

*The ABF crew continued tightening the bolts of the PWS secondary hauling system by the impact gun.
*The middle sheave bracket of the roping system close to the start bracket sheave was clamped on the rail
to set up the direction of the winch frame. The winch frame direction was chosen perpendicular to the rail
axis.

*The winch frame was set up with respect to Drawing No. A6516 of the submittal ABF-SUB-2283R00.
Instead of using 14(1"Dia.x16" HILTI-HAS Rod) with embedment depth of 12", 18 (1"Dia.x16" HILTI-Has
Rod) with variable embedment depth ranging from 5"to 12" was used. The winch frame needs to be
leveled by shims and tightened in its position.

*The end bracket sheave of the haul roping system will be installed when the last piece of the rail (As
shown in the picture) at the South side of pier 2 is welded.

2- The attached pictures show the detail of the performed activities.
ABF crew involved in Secondary hauling system

Installation crew:

- Jerry Kubala (FOR- Installation)
- Walter Hernandez

- Melgar Fleix

- John Power

- Rigoverto Garcia

- PatricK Oleary

- Johnathon Canites

- Scott Ross (Crane Operator)
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Daily Diary Report by Bid Item

Job Name: 04-0120F4

Inspector Name Iranmanesh, Abbas

Diary #: 168  Date: 30-Aug-2011

Tuesday

ABF Equipments:

- Crane Terex RT160
- Fork Lift

- Torch

04-0120F4 Bid Item: 051
AMERICAN BRIDGE/FLUOR, A JV

0-000-000.051

ERECT STRUCTURAL STEEL (BRIDGE)

04-0120F4 Bid Item: 060
AMERICAN BRIDGE/FLUOR, A JV

E-W2C-WDS.060

E Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP JONATHAN CANITES 8.00 2.00 0.00 10.00 D
Ironworker APP PATRICK OLEARY 8.00 2.00 0.00 10.00 D
Operator APP SCOTT ROSS 8.00 0.00 0.00 8.00 D
Ironworker JNM JOHN POWER 8.00 2.00 0.00 10.00 D
Ironworker JNM RIGOVERTO GARCIA 8.00 2.00 0.00 10.00 D
Ironworker JNM FELIX MELGAR 8.00 2.00 0.00 10.00 D
Ironworker JNM WALTER HERNANDEZ-ZELE 8.00 2.00 0.00 10.00 D
Ironworker FOR JERRY KUBALA 8.00 2.00 0.00 10.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
000437 FORKLIFT, GRADALL 544D 10,000 LBS No
200 000 000 0.0 []
002154 Equipment, Crane, 60 Ton No
800 0.00 000 0.0 []
04-0120F4 Bid Iltem: 060 W-W2C-WDS.060 W Line W2 Cap West Deviation Saddle

04-0120F4 Bid Item: 060
AMERICAN BRIDGE/FLUOR, A JV

X-W2C-JKS.060

E-W Line Cross Over W2 Cap Jacking Saddle

Attachment
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